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30 Nov 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two[::::::]Precision
Enlargers, PAR 2434,

DISCUSSION

2. All parts were received during September and October to
complete the kits.

3. The kits have been packed and were shipped to the c¢ustomer

on 25 November 1968.

PLANNED ACTIVITY
4. None. The task is now complete, No final report is required,

therefore, this PAR is considered closed.
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